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ALTERNATIVE

ESTIMATED 

CONSTRUCTION 

COST PROPERTY IMPACTS

HISTORIC RESOURCE 

IMPACTS

NATURAL RESOURCE 

IMPACTS

ROUTE 9 

ALIGNMENT

CONSTRUCTION 

DURATION

LENGTH OF 

PROJECT OTHER

UPSTREAM       

OFF-LINE

$3.0 M
1 house acquisition & 

demolition

1 historic house 

acquisition & 

demolition

Minor Improved 18 months 1,900 feet

0.6 acres total R.O.W. 

acquisition

Encroachment into 

historic district

ON-LINE

$6.2 M
1 house acquisition & 

possible resale

1 historic house 

acquisition & possible 

resale

Minor
Retains sharp 

curve
30 months 1,900 feet

0.3 acres total R.O.W. 

acquisition

DOWNSTREAM 

OFF-LINE

$4.7 M
1 house acquisition & 

demolition
No known impacts

New road through 

wooded area adjacent 

to brook.

Improved 24 months 3,800 feet
Additional road 

to maintain.

9.2 acres total R.O.W. 

acquisition

Significant additional 

paved area.
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